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PROJECT Terminal 2/ Terminal 5 Maintenance Dredging i CONTRACT NO. 52449/01D015
CONTRACTOR  Hickey Marine Enterprises, Inc. SUPERINTENDENT | Greg Speyer
DAY OF WEEK & DATE: Wednesday, January 23, 2002 ' REPQRT NO. 034
WEATHER Partly Cloudy to Overcast _ _ " TEMPERATURE 37 -45
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: || MAJOR EQUIPMENT ON JOB (Size/capacity and hours):
Hickey Marine - Foreman, Operator, Pile Buck : Hickey Marine - Sea Vulture Crane Barge with Mamtowoc 4900, 7
Bin Dump Scow Skiff

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

7:40 am | observed the Sea Vulture and dump scow at Berth 204. The dump scow draft was 6 feet at Bin No.1. The screen
was over Bin Nos. 4 and 5. '

7:50 am chkey began dredging at Berth 204. Per telecon to Darrel (Hickey), he informed me that the Chetco was unloaded and
released from the bank in 15 minutes last night. '

8:10 am There was no visible turbidity 1_00.feet downstream from the dredge bucket. Hickey was dredging at the 1570 foot
mark of Berth 204. | notified Maury (Port Navigation) to sample water for turbidity testing at 11:30 am.

9:30 am Per telecon to Marcel (Port Project Manager), | informed him that Hagedorn left early last night and there was a small
area, where the Chetco was beached, that was not surveyed.

_Per telecon to Jeff (Port Dredge Captain), we reviewed the dredging schedule together.

Per telecon with Greg (chkey) he informed me that he would evaluate when to dredge again after the Thursday dredging

.} shift.

10:20 am Hickey continued dredging at the 1625 foot mark of Berth 204. The screen was over Bin Nos. 4 and 5. Bin Nos. 4, 5,
6, and 7 were filled with water and dredge material. The dump scow draft was 7 feet at Bin No.1 and 14 feet at Bin No.7.
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10:45 am The screen was placed over Bin No. 2.

10:52 am Hickey resumed dredging. There was no visible turbidity 100 feet doWnstream from the dredge bucket.

Per tefecon with Andy (Hickey), he confirmed with me that the dredglng area went to the end of Berth 204 and slightly
beyond.
' Per telecon with Marcel (Port Project Manager), | confirmed the dredge area for Terminal 2. Marcel mformed me that Bl"
Hall would be bringing NMFS representatives to the site tomorrow.

11:20 am The dump scow draﬂ was 9 feet at Bin No.1. Bin No. 2 was nearly -fuII'

11:30-am Per telecon to John (Port CCM) the multi-beam hydrosurvey by Minister Glaeser might not be avallable until after
next week.

12:10 pm Per telecon with Maury (Port Navngatlon) turbidity testlng results on water samples taken upstream and downstream
from the dredging operation were as follows: -

Sampler Time Upstream Top Mid Bottom AVG _Downstream Top Mid Bottom AVG  Visual
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PROJECT Terminal 2/'Tem-1inal 5-Mainfenance Dredging _ CONTRACT NO. | 52449/01D015
CONTRACfOR Hickey Merine. Enterprises, Inc. SUPERINTENDENT Greg Speyer
DAY OF WEEK & DATE: We'dnesday, January 23, 2002 : . REPORT NO 034
WEATHER  Partly Cloudy to Overcast : TEMPERATURE' 37-45
John Holt 1130 383 464 443 430 423 442 .49.-4 45.3 None

I notified John Childs (Port Environmental) of the results via voice message and paged him. | indicated that the downstream
average was 45.3, which was about 5 % above the upstream average.

12:30 pm Per telecon with John Childs, he informed me that Hickey must use BMPs to minimize the turbidity. He ‘suggested
that they check the seal on the dredge bucket. I notified Andy (Hickey).

1:18 pm Per telecon with Andy, he informed me that the dredging was completed and the dump scow was on the way to the
Port pump sute

1:30 pm | met with Andy. He indicated that they dredged to the 1700 foot mark of Berth 204. Accordlng to Andy, there was a
couple of feet of draft on the dump SCow.

2:00 Per telecon with Doyle (Port Survey Manager), | suggested that we might consider using someone else to perform the |-
muiti-beam hydrosurvey of Terminal 2 since Minister Glaeser was not available. Doyle recommended not using data from 2
different companies.

TESTS. PERFORMED:

PHONE LOG: - _ - — —
SITE PHOTOSVIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
INSPECTOR Frank Schmidt . HRS DATE
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